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Kingston Rail Trail 
Linking the City of Kingston to the O&W Rail Trail

Agenda
• Project Team and Introductions
• Project Overview

• Funding and Schedule
• Objectives
• Alternatives
• Preferred Alternative

• Existing Conditions
• Environmental Studies



Kingston Rail Trail 
Linking the City of Kingston to the O&W Rail Trail

Locally Administered Federal Aid Project

• $ 1,375,000 Total Project Funding Currently Allocated

• 80% Federal/State Funds Through the Surface 
Transportation Program (STP-FLEX) 

• 20% State Dedicated Funds

• Draft Ulster County Transportation Committee (UCTC) 
Transportation Improvement Program (TIP) includes  
Additional Funds to bring the Project Budget to $2.03M



Kingston Rail Trail 
Linking the City of Kingston to the O&W Rail Trail

Schedule
• Begin ROW Process January 2016

• Design Approval March 2016

• Design and ROW Complete August 2016

• Begin Bid Process October 2016

• Award Construction Contract January 2017

• Construction Start April 2017

• Construction Complete July 2017



Kingston Rail Trail 
Linking the City of Kingston to the O&W Rail Trail

Project Objectives
• Establish an Off-Road Pedestrian & Bicycle Trail Linking the City 

of Kingston to the Towns of Hurley & Ulster

• Expand the County’s Rail Trail Network into a World-Class 
Tourism Destination and First-Class Quality of Life Amenity

• Link to the Kingston Greenline, Connections to Businesses, & 
Services in Kingston and the Towns of Ulster and Hurley

• Enhance Recreational Opportunities and Improve Quality of Life 

• Create a Multi-Use Trail Hub in the City of Kingston 



Kingston Rail Trail
Linking the City of Kingston to the O&W Rail Trail

Alternative 1 – O&W = 1.8 mi 
Alternative 2 – U&D/Route 209 = 1.8 mi

US Route 209
Alternative 2 

U&D/Route 209

C9 Bridge over the Esopus Creek

Kingston 
Plaza

Alternative 1 
O&W Washington Avenue 

Project Terminus
& Trailhead

Route 209 Bridge over 
the Esopus Creek



Kingston Rail Trail
Alternative Comparison

Preliminary Design
• Mapping & Data Gathering – Field Reconnaissance 

• Development of  Digital Mapping
• Property Boundaries, Ulster County Property Data

• Identify Challenges – Crossing the Esopus & Thruway
• Cost and Feasibility

• Identify Property & Potential Environmental Impacts
• Adjacent Landowners, Wetlands, Stormwater Management, Access

• Estimate Costs – Final Design, Right of Way, Construction
• Limited Funding Available , Federal-Aid Project Requirements



Kingston Rail Trail
Linking the City of Kingston to the O&W Rail Trail

Bridges Associated with U&D/209 Corridor

US Route 209 over the Esopus Creek 
Approximately 285’ Long

NN
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Bridges Associated with U&D/209 Corridor

U&D over the Esopus Creek (C9 Bridge)
Approximately 330 feet Long

NN
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Linking the City of Kingston to the O&W Rail Trail

Alternative Comparison

Alternative 1 – O&W Alternative 2 – U&D/RT 209
• No Esopus Creek Crossing
• Acquisitions/Easements Required
• Minor Wetland Impacts
• No Effect on Historic Properties
• Coordination with CHG&E for its 

Project in the Corridor

Estimated Total Project Cost = $1.9 M

• Requires 2 Esopus Creek Crossings
• No Property Acquisitions
• Minor Wetland Impacts
• No Effect on Historic Properties
• Requires Permits from NYSDOT, 

NYSDEC, Army Corps of Engineers

Estimated Total Project Cost = $6.3 M



Kingston Rail Trail
Linking the City of Kingston to the O&W Rail Trail

Washington Avenue to Kingston Plaza

• Requires Signalization at Washington Avenue for Pedestrian Crossing 
• Right of Way Involvement, Encroachments
• Estimated Total Cost = $ 375,000



Right of Way 

Central Hudson Gas 
and Electric

Ulster Savings Bank

Rolling Meadows 
Water Corp



Preferred Alternative
The O&W Route (Alternative 1) is the Preferred Alternative

• Meets Objectives, Proposed Budget, & Schedule

• Unimproved Corridor Currently Informally Utilized by 
Walkers, Runners, & Mountain Bikers

• Logical Access Points and Links to Existing Trail

• Engineering and Construction Not Overly Complicated

• Most Direct Route From City of Kingston to Hurley Rail 
Trail 



Existing Conditions – Alt. 1 - O&W
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Existing Conditions – Alt. 1 - O&W
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Linking the City of Kingston to the O&W Rail Trail

Existing Conditions – Alt. 1 - O&W

Utility poles owned by CHG&E
New Transmission System 

Planned by CHG&E

Cut slope along eastern side of corridor 



Rail Trail Section

Typical Trail Section Throughout O&W Corridor

10’2’ 2’

ShoulderMulti-use TrailShoulder



Kingston Rail Trail
Linking the City of Kingston to the O&W Rail Trail

Existing Conditions – Alt. 1 – O&W

Existing Steel and Timber Structure Potential Replacement Example



Kingston Rail Trail



Kingston Rail Trail Project
Linking the City of Kingston to the O&W Rail Trail

Existing Conditions – Alt. 1 – O&W

NYS Thruway Underpass – Coordination 
with NYS Thruway on-going

Wetland Adjacent to Trail Corridor 
Special Environmental Protections will be 

Implemented



Kingston Rail Trail Project
Linking the City of Kingston to the O&W Rail Trail

Existing Conditions – Alt. 1 – O&W

Proposed Trailhead with Parking Lot 
Location at Washington Avenue

Approximate Hurley Rail Trail 
Connection Location at Western Link



Opportunities

Proposed Trailhead at Washington Avenue



Opportunities

The O&W Rail Trail Extends Approximately 13 miles from the Town 
of Hurley Southwest through the Town of Marbletown and into 
the Town of Rochester

The Proposed Kingston Rail Trail Connection to the O&W Rail Trail  



Existing Conditions – Alt. 1 - O&W
Open Up Scenic Vistas,
Improve Creek Access



Open Up Scenic Vistas,
Improve Creek Access



US Route 209 Underpass 

Possible Connections to Future Trail Projects



Trail Surfaces
• Stone Dust
• Various Gradations of  Stone or Stone 

and Sand and Clay Additives
• Conventional Asphalt Pavement 
• Asphalt Millings / Sand Mixture
• Porous Materials
• Mechanically Constrained Stone  
• Modified Stabilized Soils

Recommended Surface is  - Asphalt Pavement

Considerations:
Long Term Sustainability, Durability, Maintenance, Wetlands, Federal-aid 
Project, Consistency with Adjacent  Trail, CHG&E Access, ADA Compliance, Cost



Social, Economic and Environmental 
Considerations  

• Initial Screenings 
Completed

• Wetland Delineations
• Endangered Species
• No Historic Impacts

Approvals
• National Environmental Policy Act 

(NEPA) 
• State Environmental Quality 

Review Act (SEQRA)

Wetland Adjacent to Trail Near Washington Avenue

• Improve Quality of Life 
and Public Health

• Benefits All Social 
Groups 

• Positive Impacts on Local 
Businesses and Tourism

• Gives the Option of using 
Alternate Modes of 
Transportation



Preferred Alternative
The O&W Route (Alternative 1) is the Preferred Alternative

• Meets Objectives, Proposed Budget, & Schedule

• Unimproved Corridor Currently Informally Utilized by 
Walkers, Runners, & Mountain Bikers

• Logical Access Points and Links to Existing Trail

• Engineering and Construction Not Overly Complicated

• Most Direct Route From City of Kingston to Hurley Rail 
Trail 



Thank You!
Project materials including this presentation can be found at:

http://ulstercountyny.gov/planning/krtp

Written Comments and Feedback can be Directed to the County Website, via E-
mail, or by Utilizing the Comment Forms Provided Tonight until December 22, 2015.  

Please Address Comments to:

Chris White, Deputy Director of Planning
Please also reference the “Kingston Rail Trail”

Telephone: (845) 340-3338
Email: cwhi@co.ulster.ny.us

Mailing Address: 
Ulster County Planning Department

244 Fair Street, PO Box 1800
Kingston, NY 12402


